
 
 
 
 
 
 
 

 

Field Report 
Project: Ivy Falls Street Improvements  Date: 11/4/2021 

Weather: AM: sun PM: sun Lo: 40 Hi: 46  Proj. No.: 18260.000 

Report By: Steve Bunch, TKDA  Contractor: Alcon Construction 

Report To: Ryan Ruzek, Mendota Heights  Hours: 7:30am – 5:00pm 

 Larry Poppler, TKDA  Sub(s): Bituminous Roadways (BR) 

 File    

     

OBSERVATIONS: 

 

Alcon arrived at approximately 7:30am to begin on subgrade correction on Brompton Place. The crew 
began by cutting out poor material over the watermain trench. The crew cut clay material mixed with 
some reclaim. The grade was cut in a wedge along the curb line approximately 24” to 30” below toe of 
curb. 3” minus was imported to fill the wedge. Approximately 12”-18” of 3” minus was placed in the 
excavation. The rock was rolled with a sheep’s foot. After compaction of the rock, the crew placed type 
5 fabric and covered with imported class 5. The crew continued to repair small areas outside of the 
trench areas and import class 5 throughout the day. Cuts were marked in a field construction plan.  

 

BR crews arrived at 2:30pm to work on wedge ramping. Crews lightly tacked the mat near the curb 
prior to placing the bituminous. Crews starting in Sutcliff circle placing wedges on curb as marked by 
the city and inspection. The crew used the skid steer to place the material and the edge roller to 
compact the wedges. In total the crew used about 17 tons of mix.  
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ADDITIONAL COMMENTS/ACTION REQUIRED: 

Crew: 

Foreman: Joe (Alcon); Operators: 1, Laborers: 0, Trucks: 3 

Foreman: Mike (BR); Operators: 2, Laborers: 2, Trucks 1 

 

Other: 

Temp mail should be set up for all mail boxes that are not accessible by postal workers – Alcon  

Empty inlet bags – Alcon  

Saturday working hours 8am to 5pm 

Driveway notices – Alcon 

Maintain Roadway and Driveway ramps – Alcon 

Order/procure sanitary manhole frame (3) – Alcon 

 

Equipment: 

Equipment  Manufacturer  Model #  Used for  Used Today?  

Skid Steer  CAT  289D3  Site work  ☒AM ☒PM 

Loader  CAT  624H  Material movement  ☒AM ☒PM 

Smooth Drum  Dynapac  CA 151  Road compaction  ☒AM ☒PM 

Sheep’s Foot  Ingersoll Rand  unknown  Trench compaction  ☒AM ☒PM 

Dozer  Komatsu  51Pxi  Site work  ☒AM ☒PM 

Water Truck  Ford  ~4000 gallon  Dust/compaction  ☐AM ☐PM 

Edge Roller BOMAG 120SL Paving ☐AM ☒PM 

Skid Steer CAT 246D Paving ☐AM ☒PM 

 

Upcoming Schedule: 

Friday 11/5 – Base Prep Brompton 

Saturday 11/6 – Base prep Brompton, raise iron, backfill curb, irrigation repair 

Sunday 11/7 – No work planned 

Monday 11/8 – Base prep Brompton 

Tuesday 11/9 – BR to Tolerance Brompton 

Wednesday 11/10 – Raise iron, backfill curb, irrigation repair 

Thursday 11/11 – BR to Pave Brompton, remainder of winter wedging 
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Photo No. 
 

Date: 
11/4/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Subgrade correction 
Brompton 

Photo No. 
2 

Date: 
11/4/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Winter wedging Sutcliff 


